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The CGIAR  Research  Program  “Forests, Trees and Agroforestry: Livelihoods, Landscapes and 
Governance” (FTA) aims to enhance the management and use of forests, agroforestry and tree genetic 
resources across the landscape, from forests to farms and plantations.  FTA brings together four CGIAR 
research centers (CIFOR, ICRAF, Bioversity International, and CIAT) in partnership with two non-CGIAR 
Participant Institutions (CIRAD and CATIE)1.  
Led by CIFOR, FTA was approved by the CGIAR Fund Council in April 2011, and is a ten-year multi-
partner program to be implemented within the CGIAR Strategy and Results Framework (SRF). The first 
phase of FTA covered the period from July 2011 through June 2014 with an initial USD 233 million 
three-year  budget  that  includes  a  USD  90  million  contribution  from  the  CGIAR’s  programmatic  funding  
windows 1 and 2.  This evaluation covers the period from program start, in July 2011, to end of 2013 
and its main inquiry phase took place from October 2013 to February 2014. 
The principal purpose of the evaluation is to enhance the contribution that FTA is likely to make to 
reaching CGIAR goals and to solving evolving global, regional and national forestry and agroforestry-
related challenges. A secondary purpose is to help the CGIAR Consortium Board and Office and the 
CGIAR Fund Council in building a body of experience on the suitability of structures, and governance 
and management arrangements of CGIAR Research Programs.   
Evaluation Methodology  
The evaluation was both summative and formative in nature: it reviewed progress made towards 
results, and gender mainstreaming, governance and partnership aspects; and included a strong 
forward-looking component analyzing FTA’s  likelihood  for  generating  future  outcomes  and  impacts. 
The results of the evaluation provide inputs to the revision of the CGIAR Research Program CRP 
strategy, including suggestions for a more efficient and effective organization of the work carried out 
under the CRP.   
FTA was reviewed according to the CGIAR Evaluation Policy and Evaluation Standards covering the 
criteria of: Relevance, Quality of Science, Effectiveness, Efficiency, Impact, and Sustainability. During 
the inception phase of the evaluation, key overarching evaluation questions were developed that 
formed the basis of the methodology and approach: (1) How coherent and relevant are FTA 
objectives?; (2) What is the comparative advantage of FTA?; (3) Is FTA research of high quality?; (4) Is 
FTA likely to deliver its intended results?; (5) Are FTA cross-cutting and support activities relevant and 
effective?; and (6)  Are FTA institutional arrangements effective and efficient? 
The evaluation was conducted by a core team of five evaluators and one analyst, and drew its primary 
information and data from CRP documents; project and financial databases; interviews; group 
discussions; project site visits; expert knowledge; and online surveys.    
Key Findings and Conclusions  
FTA Objectives and Research Agenda  
The evaluation found  that  FTA’s  overall  objectives  are  highly  relevant.  It found a strong demand for a 
program like FTA, focusing on research to address the inter-related research questions around forests, 
                                                     
1 FTA Centers are: CIFOR: Center for International Forestry Research; ICRAF: World Agroforestry Center; Bioversity 
International; CIAT: International Center for Tropical Agriculture; CATIE: Centro Agronómico Tropical de Investigación y 
Enseñanza; and CIRAD La recherche agronomique pour le développement 
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trees and agroforestry. This type of research requires a holistic, integrated approach and a broad range 
of expertise that goes beyond what any single FTA Participant Institution can provide in isolation. 
Geographically, it found that FTA works largely in relevant areas, with research focusing on biodiversity 
hotspots, areas under deforestation and degradation threats and with ongoing deforestation and 
degradation, and also on the most impoverished regions of the world. FTA Centers were also found to 
be seen as global leaders in key scientific domains of FTA research. The most important comparative 
advantage applying to all the FTA Centers is that they are regarded as neutral world-class scientific 
research organizations that do not advocate specific agendas.  
The  evaluation  found  that  FTA’s  objectives  and  its  research agenda are aligned with the CGIAR SRF 
vision, relevant Millennium Development Goals (MDGs) and draft Sustainable Development Goals 
(SDGs), as well as with objectives of related global agreements and programs. FTA objectives were also 
found to clearly cater to the overall objectives the CGIAR has set itself, the common Intermediary 
Development  Outcomes  (IDOs)  and  the  CGIAR  systems’  four  System-Level Outcomes (SLOs).   
FTA project portfolio  
FTA was found to be strong in addressing directly forest-related challenges but weaker in dealing with 
extra-sectoral issues. Some core areas of sustainable forest management dealing with resource 
assessment, silvicultural methods, harvesting and planted forest development, did not appear to 
receive sufficient attention. The evaluation highlighted the importance of this issue as there is demand 
for this type of research and an opportunity for FTA to increase its present level of activity. 
The evaluation found that while projects usually delivered (or were likely to deliver) outcomes in their 
direct control, performance in terms of contributing to outcomes at scale (and beyond their direct 
control) were less satisfactory.  It also found that a large part of the FTA research portfolio consisted of 
individual and often unrelated projects, with new project proposals frequently not being integrated 
into  FTA’s  results  framework.  Overall, FTA’s research portfolio did not yet demonstrate strong 
synergies between projects and exhibited inadequate collective alignment towards FTA objectives.  
FTA’s  theory  of  change  appeared under-developed. The results framework - while very detailed in 
parts - appeared constructed bottom-up instead of top-down and lacked aggregated indicators. 
FTA’s Sentinel Landscapes concept was found to have high relevance and to hold great promise to 
produce much-needed, comparable long-term datasets of socioeconomic and biophysical changes 
along the forest transition curve.  However, the integration of Sentinel Landscapes with other research 
appeared to be challenging. The Evaluation Team was particularly concerned that the needed donor 
support for Sentinel Landscapes has not yet materialized.  
The Evaluation Team also identified several challenges related to data management across FTA 
Centers, with the continued lack of harmonized data management and reporting standards across 
Centers found to be an issue of concern.  It also found that the research portfolio exhibited incomplete 
Gender coverage, and found that the Gender strategy did not sufficiently cover social diversity, nor 
provided sufficient advice on how to assess and deal with limited scalability of approaches to Gender. 
Results at Scale and Partnerships 
In terms of contributing to large scale development outcomes, the Evaluation Team could often not 
identify a convincing rationale for how pilot-scale achievements aiming at adoption of technologies 
would drive further up- or out-scaling, and found too much reliance on the assumption that well-
documented and widely disseminated case studies or research results would, by themselves, become 
effective drivers of replication, adoption, and further applied research.  For pathways aiming to 
influence national and international policy, the Evaluation Team was concerned that international and 
regional institutions of strategic importance for FTA would not always consider FTA research to be of 
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relevance for their work.  
Overall, FTA needs to further strengthen its outreach to, and inclusion of, project boundary partners 
and, especially, to large development organizations towards ensuring relevance of FTA research from 
the perspectives of these partners.   
Finance, Governance and Management  
FTA has shown considerable spending performance in view of sometimes uncertain and delayed 
disbursements of Window 1 and 2 program funds. However, more long-term predictability and 
reliability  of  funding  is  required  to  increase  FTA’s  planning  horizon.   
In terms of governance and management, the Evaluation Team found that the FTA Director’s  mandate  
was too weak.  Another issue of particular concern was the apparently limited ability of FTA’s Steering 
Committee to establish strategic research priorities and to allocate fund accordingly across FTA 
Participant Institutions. Overall, the mandates of the FTA Director and the Steering Committee should 
be considerably strengthened. The Steering Committees terms of reference should, for example, 
explicitly include strategic priority setting and resource allocation. 
On the level of the CGIAR system, the Consortium Board and Office have driven the development of a 
system for performance-based allocation of resources that is intended to be applied to FTA for its 
second phase, starting in 2017. The Evaluation Team was concerned about the lack of realism in those 
plans and finds that key issues remained unresolved such as i) difficulties of attributing research 
activities to development outcomes, ii) the available resources, time and methodology for monitoring 
results, iii) the lack of reliable methodology to compare the value for money across very different types 
of results, and iv) the considerable time-lags between activities and results. 
More importantly, the Evaluation Team found that a trust-based relationship between FTA Centers, 
their partners, and the Consortium Office and Board are ingredients of critical importance for the 
future success of FTA.  To the Evaluation Team it was evident that the realization of a results-driven 
programmatic approach for FTA critically hinges on cooperation and collaboration between the 
Consortium Board and Office on the one hand, and FTA Participant Institutions on the other. Better, 
and more, collaboration is required, without which success in establishing any of the key requirements 
listed in evaluation recommendations seem unlikely.  
Evaluation Recommendations  
1. FTA’s  program  and  component-level objectives continue to be pursued programmatically 
because of their high global relevance. Several adjustments must be made to address emerging 
research themes, ensure better integration of forestry issues into the broader development 
agendas, and better balance current research priorities geographically. 
2. Better balance research priorities thematically, to adjust component coverage accordingly, and 
to  establish  “tenure”  as  a  cross-cutting activity. 
3. All FTA Participant Institutions safeguard their principal comparative advantage of being 
neutral, world class research institutions and resist pressures to work outside their areas of 
comparative advantage. CIFOR and ICRAF must further intensify their already close 
collaboration to maximize synergies and minimize unnecessary competition. 
4.  FTA further develops its results framework and impact pathways into a comprehensive theory 
of change and a framework for results-based management that explicitly acknowledges 
windows for opportunistic and blue-sky research. Based on this framework, FTA must then 
initiate active management of its entire research portfolio, including increased selectivity with 
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regard to mapping bilaterally funded projects to the program. 
5. As  part  of  the  preparations  for  FTA’s  second  phase  proposal,  the  FTA  Steering  Committee  re-
assesses the relevance and the financial sustainability of the current set of Sentinel Landscapes 
and adapt the entire approach to Sentinel Landscapes in the FTA Phase II Proposal accordingly. 
6. Updating the FTA Gender strategy to better cover social diversity, scalability of findings, and 
earlier lessons learned. The FTA Steering Committee must monitor the degree to which 
gender-sensitive research is mainstreamed in FTA and take corrective action if Gender 
mainstreaming remains stagnant by year-end 2015.  
7. FTA increases and makes more systematic efforts to reach out to and involve partners on all 
levels: program donors, relevant actors of strategic importance for FTA, and boundary 
partners. FTA must further increase its efforts to include boundary partners into research 
priority setting, design, and implementation, develop their capacity, and ensure that FTA 
results targets respond to concrete needs of development partners. 
8. The Fund Council and the Consortium Office improve the predictability, reliability and timely 
disbursement of Window 1 and 2 resources to FTA and urge CGIAR members to provide full 
cost recovery when acting as bilateral donors. 
9. The quality and coherence of FTA data management be improved. 
10. Strengthening and clarifying the mandate and the independent voice of the FTA Steering 
Committee, and to connect it better to the Consortium Board and Office. 
11. The  Director’s  mandate  and  independence,  and  FTA’s  overall  line  management  reporting, 
needs to be strengthened. 
12. The Fund Council, the Consortium Board and Office, the FTA Lead Center and FTA Participating 
Institutions work together to ensure a multi-year period of stable operations during which 
confidence and trust is built, the recommendations of this report are implemented, and 
important requirements  for  FTA’s  future  success  are  put  in  place. 
Management Response 
CRP FTA management was overall pleased with the results of the evaluation and congratulated the 
Evaluation Team and IEA management for their professionalism, transparency and willingness to 
dialogue.  It added that the evaluation was a very comprehensive and constructive analysis of the 
strength and weaknesses of FTA which recognized the high relevance of FTA work and the need to 
continue FTA as a program. 
In the CRP Management Response, FTA listed a number of short and long terms actions being taken to 
address the evaluation findings and recommendations. In terms of specific recommendations, FTA 
management fully agreed with 10 out of the 12 recommendations, and partially agreed with the two 
remaining.  For the recommendation on Gender (Recommendation 6), FTA partially agreed with the 
diagnosis, but offered in the management response long term changes and future developments to 
better address this area.   
In regards to the recommendation on management (Recommendation 11); CRP Management of FTA 
agreed overall with the recommendation, but offered an alternative solution to strengthen and 
reinforce both the CRP Director’s role and that of the FTA Steering Committee.  CRP Management of 
FTA subsequently revised the TORs for the FTA Director in light of, and consistent with, the 
recommendation, and created an extended FTA Management Committee (with revised TORs) to 
include the FTA Director, Flagship Leaders and Cross-cutting Theme Coordinators. 
